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BID / AWARD 
 

This Project was advertised for Bid on January 7, 2019, with a bid due date of March 6, 2019. 
This project consists of additions and alteration work at three schools (Wildwood Elementary 
School, Briarcliff Middle School, and Mt. Lakes High School) as listed below: 

 

Wildwood Elementary School: 

 New Main Entrance Security Vestibule 

 Renovation / Expansion of Existing Kitchen / Cafeteria with New Kitchen Equipment 

 New Upgraded Mechanical Systems, Lighting 

 New Pedestrian Walkways, Curbing, Paving, and Landscaping 
 

Briarcliff Middle School: 

 New Main Entrance Security Vestibule 

 Renovation of Two Existing Classrooms for a New Science Room. 

 Renovation of existing 2nd Floor suite on the Second Floor for new Maker Space.   

 Upgraded mechanical systems, new lighting, finishes 
 

Mountain Lakes High School: 

 New Main Entrance Security Vestibule 

 Renovation / Reconfiguration of  Main Office for the Principals Office & Office Staff.  

 New addition of approximately 23,000 square feet which includes Ten (10) new 
classrooms, Corridor Space and Boys & Girls Restrooms.   

 New Mechanical Systems, Lighting, Fire Alarm, & Fire Protection 

 Exterior upgrades- Revised Parking Lot Layout for Additional Parking Spaces and 
Pedestrian Access, Exterior Lighting, Landscaping  

 
This project was bid with three (3) Alternates listed as follows: 
 

 Alternate # 1 – (Mt. Lakes High School) – Additional Two Classrooms in Addition (Base 
Bid includes 10 Classrooms) 

 Alternate # 2 – (Briarcliff Middle School) – Relocation Main Office / Principal Office 
adjacent to Security 

 Alternate # 3 – (Briarcliff Middle School) – Cafeteria Renovation / Kitchen Addition 
 
 

Through Contractor outreach and bid advertising, thirty (30) Contractors picked up Bid 
Packages with a total of eleven (11) Contractors submitting bids. 
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The three (3) Low Bidders were as follows:  
 
Bidder                                            Base Bid           Alt. # 1        Alt. # 2         Alt. # 3 
 
Brockwell & Carrington             $10,725,000     $288,000     $292,000     $1,120,000 
 
Benard Associates                      $10,730,000     $355,000     $337,000     $1,306,000 
 
Hall Building Corp.                      $11,147,000     $275,000     $325,000     $1,290,000 
 
 
The Mt. Lakes Building Committee made a presentation at their April 15, 2019 Board Meeting 
presenting all the project history from the initial referendum approval ($17,216,215) in 
September 2017 through the Revised Phase 1 & Phase 2 Budgets. The resolution from this 
meeting was receiving Board approval to award Phase 1 including Alternate # 1 (Two Additional 
Classrooms) to Brockwell & Carrington in the contract amount of $ 11,013,000. At this Board 
Meeting, the Building Committee also established the Revised Phase 1 Hard Cost Budget at a 
total of $11,558,562. 
 
 
 CURRENT PROJECT STATUS 
 

During the month of March 2020, Brockwell & Carrington (B&C) completed the erection of the 
remaining steel and poured the remaining slab on grade. B&C is continuing exterior framing / 
sheathing, interior framing, interior masonry walls, as well as electrical / plumbing rough in, for 
the addition. In April 2020, B&C will start exterior cast stone / brick and roof blocking 
installation and will continue to look for ways to push the project and get the building enclosed 
and water- tight during the months of April / May 2020. However, due to the Corona Virus 
Pandemic and subsequent Manufacturer shutdowns, delivery of certain material (windows / 
metal panels / storefront) required to complete Building enclosure is being delayed, thus 
affecting Building Enclosure (See Major Issues).  
 
For Wildwood Cafeteria / Kitchen expansion, during the month March 2020, B&C completed 
brick installation and poured the new slab on grade for the Kitchen area. Roofing Material has 
been delivered to the Site and the Roofing Contractor has started Roof installation, which will 
be completed during the month of April 2020. B&C’s Mechanical Subcontractor has started 
ductwork installation. However, due to the Corona Virus Pandemic and subsequent 
Manufacturer shutdowns, delivery of the windows and storefront required to complete 
Building enclosure is being delayed, thus affecting Building Enclosure (See Major Issues). 
Kitchen Equipment is anticipated to be delivered during the Month of May 2020. 
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SCHEDULE 

 

As per B&C’s Baseline Schedule (dated 4/29/19) they have 20 Months from the Notice to 
Proceed (NTP) Date of April 29, 2019 to complete the project, which will be by October 28, 
2020.  This Baseline schedule shows starting the interior Briarcliff / Wildwood work on 6/24/19 
and the expansion work for Wildwood Kitchen and Mt. Lakes High School Classrooms on 
5/28/19. 
 
In June 2019, Footing / Foundation, Electrical, & Plumbing Permits have been released for Mt. 
Lakes High School. However, the decision by all Parties to not start the expansion for the Mt. 
Lakes High School until after Graduation (6/18/19) and delays in release of Permits, these start 
dates will be pushed back and updated in B&C’s first schedule update.  
 
B&C issued their first schedule update on July 16, 2019. This schedule update shows a 49 
calendar day delay (based on Permits and waiting to start Site work at High School until after 
Graduation). Therefore this schedule update # 1 shows Substantial Completion on October 15, 
2020 and Final Completion on December 16, 2020, which equates to a 49 calendar day delay. 
 
On October 2, 2019, B&C submitted their Schedule Update # 2 (included in Section IV of this 
Monthly Report). This Schedule Update continues to show the Critical Path through Mt. Lakes 
High School Addition and shows Substantial Completion on September 11, 2020 and with 
inspections, punchlist and demobilization Final Completion on November 10, 2020. This 
equates to a 13 Calendar Day delay from the original contract completion date of October 28, 
2020. To summarize B&C was able to make up 36 Calendar days from their Schedule Update # 1 
(July 16, 2019).  
 
While B&C was able to make up calendar days from their initial delay, B&C needed to use up 
Float in the project schedule to make up these days and might encounter additional calendar 
day delays on their next schedule update based on weather and possible other unforeseen 
conditions encountered. 
 
B&C issued their next Project Schedule Update # 3 at the February 5, 2020 Construction 
Progress Meeting. Based on this Schedule Update, B&C is showing a total delay of 77 Calendar 
Days, which equates to a Substantial Completion date of 11/13/2020 and a Final Completion 
date of 1/15/2021. 
 
B&C have officially requested a time extension (time with no compensation) for the original 38 
Calendar Day delay from Schedule Update # 1 (Permit Issuance Delay). B&C was hoping to make 
up the additional 39 Calendar Day delay based on completing work activities early due to the 
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favorable Winter weather. However, due to the Corona Virus Pandemic and subsequent 
Manufacturer shutdowns, delivery of certain material (windows / metal panels / storefront) 
required to complete Building enclosure is being delayed. Currently, B&C does not have 
confirmed delivery dates for this material thus affecting the target completion date for Building 
Enclosure and possibly delaying the overall Project Completion Date.  
 
 B&C was going to issue their next Schedule Update # 4 during the month of April 2020 once 
steel erection and slab on grade for the High School addition was complete. However, B&C will 
wait until receiving confirmation of delivery of material (windows / storefront / metal panels, 
etc.) before they issue their next Schedule Update.  
 
 
 
FINANCIAL OVERVIEW 
       

At the April 15, 2019 Board Meeting the Building Committee broke down the $17.2M 
Referendum amount for Phase 1 & Phase 2 as follows:  
 
Phase 1 – Hard Costs - $10.7M plus Contingency $812M = $11.5M 
 
Phase 1 & 2 -Soft Costs (Estimated) - $2.7M 
 
Phase 2 – Hard Costs (Estimated Funds Remaining) - $3M 
 
Brockwell & Carrington’s (B&C) approved contract amount is $11,013,000 which includes 
$500,000 in contingency allowances and the inclusion of Add Alternate No. 1 -Two Additional 
Classrooms at Mt. Lakes High School. As per B&C’s latest requisition (Requisition # 11 – March 
2020), B&C have been paid $ 5,450,814.63 leaving a contract balance of $ 
5,562,185.37including retainage. 
 
MAST has composed a Hard Cost Budget Report (March 2020 Included in Section II of this 
Monthly Report) that lists expenditures of contract work and includes an Allowance Adjustment 
Log through Brockwell & Carrington’s Requisition # 11 (March 2020). B&C has submitted a total 
of forty-three (43) Allowance Adjustments and twelve (12) 3rd Party Testing Invoices for a total 
of $ 560,854.39. As of the end of March 2020, MAST / FKA has approved a total in the amount 
of $ 410,391.59, which leaves a balance in B&C’s Contract Contingency Allowance of $ 
89,608.41. 
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MAJOR ISSUES 

 
 

 Release of Remaining Permits / Inspections / Mt. Lakes High School Temporary 
Egress Plan– CLOSED 
 
 
 

 Existing Underground Piping & Groundwater at Wildwood Kitchen / Cafeteria 
Expansion. –CLOSED 

  

 Mt. Lakes Addition – Steel / Slab / Building Enclosure – CLOSED 
 

 Wildwood Elementary Cafeteria / Kitchen Addition – CLOSED 
 

 Corona Virus Pandemic – Potential Project Delays – B&C provided notice regarding the 

potential impact of the Corona Virus Global Pandemic as it relates to some ongoing 

minor delays as well as more extreme potential project delays that they are and may 

continue to experience. Brockwell & Carrington stated that they will continue to work as 

material, manpower and Executive Orders permit, however much if not all of what is 

going on is beyond the control of B&C, MAST and even the School Board, so it is 

difficult if not impossible to predict what may come in the future days, weeks and 

months. B&C remain committed to this project's successful completion, but they do so 

with a complete reservation of rights for time and potential costs that may become 

associated with this pandemic. 

  

 
 


